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DAAC/ECS STATUS Table for April 28, 1998

Release DESCRIPTION Status Problems/Comments

LaTIS Definition/
Development

Plan to optimize the database.
This will hopefully solve some performance issues. (Tina Rogerson/
Randy Dye)

Overall Development & Testing of Product Generation on our
development machine (merlin) has been kept to a minimum due to
Merlin's new responsibilities to be the production machine of the S'COOL
Project. Limited testing and development will continue through mid May.
Hillary Clinton, Al Gore and Dan Golden will be logging
into the S'COOL Project's Home Page on Merlin in the month of May.

SSI&T Completed CODINE and Operational Testing of SARB.
CODINE and Operational Testing of GGEO in progress.
SSI&T of CERESlib complete.
CODINE and Operational Testing of Clouds in progress.
Revisions to CERES SSI&T Procedures Document are in progress.

Need to revise SSI&T charts to
reflect new streamlined approach.
Will have that done for next
meeting.

Production Completed Production of Jan. 1998 for MOA using DAO GEOS2 data.
Completed Production of Jan. 1998 for ERBElike (ValidationR2)
Completed Production of Jan., Feb., Mar. 1998 for Instrument (Edition1
except for 3/3/98 (DPREP problem resolution in progress.)
Production continues of Instrument for April 1998 for Edition1.

Other   None

Version 2.0
(Release B)

HW/SW
Installations

ECS is in the process of revising its software release schedule to support
EOS-AM1 to account for the recently announced launch delay (to 12/98).
Updates of the current release (Drop 4) are tentatively planned for the
July/August timeframe at the DAAC for the launch-critical functionality
and subsequent testing.

Other None
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Status of Release 2 CERES SSIT at the LaRC DAAC (04/28/98)

Subsystem

Delivery
Date

of accepted
delivery

Delivery
Content
Verified

and
Accepted

Delivery
placed

under CM

Compile
and link with
SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Production
Volume
Stress
Test

Comments

1.0 06/26/97
08/27/97
10/24/97
01/23/98
02/20/98

03/17/98

06/30/97
08/27/97
10/26/97
01/26/98
02/24/98

03/17/98

07/01/97
08/28/97
10/27/97
01/26/98
02/24/98

03/17/98

07/02/97
08/28/97
10/27/97
01/26/98
02/24/98

03/17/98

07/03/97
08/28/97
10/28/97
01/27/98
02/24/98

03/17/98

07/03/97
08/30/97
10/30/97
01/27/98
02/24/98

03/18/98 03/18/98

08/30/97

HDF read routines &
updated scripts

2.0 & 3.0 06/16/97
12/17/97
02/24/98
03/02/98
03/09/98
03/24/98

06/17/97
12/18/97
02/25/98
03/05/98
03/09/98
03/24/98*

06/23/97
12/18/97
02/25/98
03/05/98
03/09/98
03/24/98*

06/19/97
12/19/97
02/26/98
03/05/98
03/09/98
03/24/98*

06/23/97
12/19/97
02/27/98
03/06/98

03/24/98*

07/02/97
12/22/97

03/06/98

03/25/98 03/25, 04/01

07/17/97

Updated source codes
Updated gif routines
*Done by CERES CM

4.1-4.4 08/15/97
11/14/97
02/02/98
02/20/98
02/24/98
03/12/98
04/01/98
04/21/98

08/19/97
11/18/97
02/05/98
02/20/98
02/24/98
02/12/98
04/01/98
04/21/98

08/19/97
11/18/97
02/05/98
02/20/98
02/24/98
02/12/98
04/01/98

08/21/97
12/02/97
02/06/98

04/01/98
04/24/98

08/25/97
12/02/97
02/17/98

04/01/98
04/24/98

08/26/97
12/03/97
02/17/98

04/02/98 04/10/98

08/26/97

Script files
Script files
Script files

4.5-4.6 08/22/97
12/04/97
02/12/98
04/08/98

08/26/97
12/08/97
02/18/98
04/08/98

08/28/97
12/09/97
02/18/98
04/08/98

08/30/97
12/11/97
02/19/98
04/08/98

09/02/97
12/12/97
02/20/98
04/08/98

09/03/97
12/16/97
02/20/98
04/13/98 04/14/98

09/17/97

4.5-4.6 08/22/97
12/04/97
02/12/98
04/08/98

08/26/97
12/08/97
02/18/98
04/08/98

08/28/97
12/09/97
02/18/98
04/08/98

08/30/97
12/11/97
02/19/98
04/08/98

09/02/97
12/12/97
02/20/98
04/08/98

09/03/97
12/16/97
02/20/98
04/13/98 04/14/98

09/17/97
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Status of Release 2 CERES SSIT at the LaRC DAAC (04/28/98)

Subsystem

Delivery
Date

of accepted
delivery

Delivery
Content
Verified

and
Accepted

Delivery
placed

under CM

Compile
and link with
SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Production
Volume
Stress
Test

Comments

5.0 09/11/97
11/28/97
02/12/98
03/23/98
04/06/98

09/12/97
12/03/97
02/22/98
03/23/98
04/07/98

09/15/97
12/05/97
02/23/98
03/23/98
04/07/98

09/16/97
12/05/97
02/23/98

04/07/98

09/16/97
12/08/97
02/24/98

04/08/98

09/17/97
12/08/97
02/24/98

04/08/98 04/22/98

10/30/97

Script files

6.0/9.0 01/09/98
03/06/98

01/13/98
03/09/98

01/13/98
03/09/98

01/14/98
03/09/98

01/16/98
03/09/98

01/17/98
03/10/98 Done by SCF CM except

Codine testing

7.2 01/22/98 03/09/98 03/09/98 03/09/98 03/09/98 03/09/98

7.1 01/20/98
03/09/98 03/10/98 03/10/89 03/10/98 03/10/98 03/11/98 Done by SCF CM except

Codine testing

8.0 01/20/98
03/09/98 03/10/98 03/10/98 03/10/98 03/10/98 03/11/98 Done by SCF CM except

Codine testing

10.0 01/20/98
03/09/98 03/10/98 03/10/98 03/10/98 03/10/98 03/11/98 Done by SCF CM except

Codine testing

11.0 08/01/97
10/10/97
02/27/98
04/24/98

08/05/97
10/14/97
03/04/09
04/24/98

08/05/97
10/14/97
03/04/98

08/07/97
10/16/97
03/04/98
04/24/98

08/07/97
10/16/97
03/04/98
04/24/98

08/08/97
10/17/97
03/04/98

12.0 08/01/97
12/12/97
01/23/98
03/06/98
04/07/98

08/05/97
12/22/97
01/26/98
03/10/98
04/09/98

08/06/97
12/22/97
01/26/98
03/10/98
04/09/98

08/05/97
12/29/97
02/03/98
03/10/98
04/09/98

08/06/97
12/30/97
02/03/98
03/10/98
04/09/98

08/08/97
12/30/97
02/03/98
03/10/98
04/10/98 04/13/98

08/08/97
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Status of Release 2 CERES SSIT at the LaRC DAAC (04/28/98)

Subsystem

Delivery
Date

of accepted
delivery

Delivery
Content
Verified

and
Accepted

Delivery
placed

under CM

Compile
and link with
SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Production
Volume
Stress
Test

Comments

CERESlib 06/17/97
08/01/97+
10/03/97*
10/31/97-
12/04/97
12/23/97
01/20/98
02/13/98
03/06/98
03/23/98
04/21/98

06/18/97
08/04/97
10/06/97
11/04/97
12/09/97
01/02/98
01/22/98
02/17/98
03/09/98
03/23/98
04/21/98

06/23/97
08/05/97
10/07/97
11/04/97
12/09/97
01/02/98
01/22/98
02/17/98
03/09/98
03/23/98

06/18/97
08/05/97
10/07/97
11/06/97
12/09/97
01/09/98
01/23/98
02/17/98
03/09/98
03/23/98
04/21/98

06/18/97
08/05/97
10/07/97
11/06/97
12/09/97
01/09/98
01/23/98
02/17/98
03/09/98
03/23/98
04/21/98

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

+Delivery for SS 11
* Delivery for TK5.2
- Delivery for SSF

- With Toolkit 5.2.1

Done by CERES CM
Done by CERES CM
Done by CERES CM
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CERES Post-Launch DAAC Production Measurements - 4/1/98

One execution on LaTIS configuration of each PGE for actual production of January 5, 1998 TRMM data

 System total: multiply each PGE measure by the number of Runs per Data Month for that PGE, then add all PGE’s.  Some
PGE’s will require more resources for each instrument on EOS-AM and EOS-PM.

SS PGE Compiler Date
Time, sec Block I/O Mem-

ory,
MB

Disk Storage, MB Runs
per

MnthWall User Sys In Out In Int Arch

1.0 Instrument Ada 02/02 18745 18236 179 68689 9913 309 210 887 992 31

2.0 Daily TOA Inversion SGIF90 03/11 1626 1080 274 36934 38 71 278 0 482 31

3.0 Monthly Averaging SGIF90 03/11 214 162 41 2029 184 16 119 0 75 1

4.1-3 Cloud Retrieval SGIF90 03/24 4082 3939 42 4547 7 416 313 757 168 744

4.4 Footprint Convolution SGIF90 03/24 2451 2345 22 8740 4 416 793 0 200 744

4.5-6 TOA/Surface Fluxes SGIF90 03/25 145 33 107 3268 8 4 214 0 200 744

5.0
7.2

12.0

Instantaneous SARB
Synoptic SARB
MOA Regridding NAG 32 02/06 1737 1666 38 36102 30 45 43 0 320 31

6.0
6.1
9.1
9.2
9.3

Atmospheric Gridding
Sort SFW Files
Post-process MOA
Surface Gridding
Sort SFC Files

11.0
11.1

Grid Geostationary
Sort GGEO

7.1
8.0

10.0

Synoptic Interpolate
Synoptic Averaging
TOA/SRB Averaging

System Total


